CALIFORNIA .
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00024.12

TITLE: Haz Mat Abatement COP 88.16, 2 Sites CONTRACT NO: HSR13-57

PROJECT: Construction Package No. 2-3 DATE: 08/08/2018
CONTRACTOR: Attn: Michael Costa

Dragados / Flatiron Joint Venture

1775 Park St, Bldg 75

Selma, CA 93662

DESCRIPTION OF CHANGE:

This Change Order No. 00024.12 shall compensate the Contractor and its Subcontractor for remediation costs
associated with abatement of hazardous materials at the following locations:

Oregon Avenue and Road 19 (E of Hwy 43, S of SR 137), Corcoran, CA, on parcel APN #200-270-001 includes one
metal structure with metal walls, metal roof, and a bare concrete continuous foundation floor. Abatement of the metal
building and the removal and disposal of the concrete foundation are part of this Change Order No. 00024.12.
Demolition of the metal building is part of contract work.

2298 E. Floral Ave, Fresno, CA, on parcel FB-10-0378 includes one wood framed structure with lead-based paint
identified on the siding, window frames, window sills, window sashes, door frames, doors, cabinets, and plaster
throughout the house. Abatement of the structure is part of this Change Order No. 00024.12. Due to the high amount
of lead-based paint, demolition of the structure will be part of a supplemental change order that will provide in detail
the manner in which the lead-based paint was removed.

This Change Order is made pursuant to Section 17.9 and Section 43.0 of the General Provisions and shall fully and
completely compensate the Contractor and its Subcontractor for the abatement of hazardous materials for Scope of
Work.

This Change Order also includes compensation for the cost of Bond and Insurance required for the increase in the
Scope of Work.

Payment : Unit Jiline
pco &y Description Quantity Units : Net Amount  Adj.
Item Price
(Days
00001 This lump sum payment will cover the cost of 1.0 LS $33,951.31 $33,951.31 0O
Hazardous Materials Abatement at Oregon Avenue
and Road 19 (E of Hwy 43, S of SR 137), Corcoran,
CA. (APN #200-270-001)
00002 This lump sum payment will cover the cost of 1.0 LS $22,996.82 $22,996.82 0
Hazardous Materials Abatement at 2298 E. Floral
Ave, Fresno, CA. (FB-10-0378)
00003 This lump sum payment covers DFJV's cost for 1.0 LS $910.07 $910.07 0
Construction Site Safety and Coordination during
abatement of hazardous materials per this Change
Order.
00004 This lump sum payment covers DFJV's cost for 1.0 LS $2,192.50 $2,192.50 0
Bond and Insurance for abatement of hazardous
materials per this Change Order.
Total:  $60,050.70 0
l\\ = o Initials Acknowledging Page 1 of 2
\\ Contractor ~—~ _~ _California High-Speed Rail Authority
\  \Acceptanceby— __Recom Yy Reviewe Cpncurred by | _Afi\Approved by
\ A\ L AA, ) ) .\3‘/- (ll/—

== A4t
=7 ]



CALIFORNIA .
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00024.12

TITLE: Haz Mat Abatement COP 88.16, 2 Sites CONTRACT NO: HSR13-57

PROJECT: Construction Package No. 2-3 DATE: 08/08/2018

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in full
force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract amount
and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of the
facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs;
additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other changes,
on the unchanged Work.

Contractor's Sworn Certification
By the signature of its authorized representative below, the Contractor certifies under penalty of perjury (under the laws of California,
executed in Selma, California on the date provided below), that the foregoing is true and correct;

This Change Order is made in good faith and in accordance with the terms of the Contract. The amount of time and/or compensation
requested accurately reflects the appropriate adjustments and includes all known and anticipated impacts that maybe incurred as a
result of the event giving rise to this change.

The Environmental Compliance Manager has made a preliminary assessment of this Contract Change Order that the document (circle

appropriate comment):
Does not Comply with all Environmental Requirements, including without limitation, the
ing| Environmental Documents and Governmental Approvals

will il potresult in a Variation
will QWill not Pequire additional CEQA/NEPA review or documentation

will quire Supplemental or Amended Governmental Approvals pursuant to the
Vironmental Re-Examination Process

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor proposal and cost related to the Work and has determined that each
such proposal and cost is justified as to entitlement and amount of money and/or time requested and has no reason to believe and
does not believe that the factual basis for the Subcontractor's proposal and costs related to the Work in this Change Order is falsely
represented.

Subcontractor's SwornCertification
Attached as ,‘I [indicate documents or "none” if no such Subcontractors are involved] is a

sworn certification from each Subcontractor involved in the Work or event contemplated by this Change Order in accordance with the
Contract.

Dragados / Flatiron Joint Venture

Acceptance b\ =

Signaturx \

. ) . Date
(( Michael Costa - Project Director oX/Z}//}'

Q

. PCM Design Build Date
Patrick E. Jolly, P.E. — o M enager 5 /o /5,
Sf LA
Design & Date

Alberto Lopez, P-E. - ¢ struction Manager 5’/3 1 (18

Reviewed and, Gorcurred by ©~
J

S|gnature\\ :j dﬁ[ Neil Paynter - Director of Infrastructure Delivery Da%a / 10 /,g
I

Approval b BN f

Si Dat
' Ln / ) Terry Ogle - Director of Design & Construction 1 7}1//9
? B
Change Prdgr less than $5 million (Revised July 19, 2018) Initials Acknowledging Page 2 of 2

\/ Contractor California High-Speed Rail Authority  /
Acceptance by Recommended by Reviewedl gnd Cponcurred by pproved by
4.4 e e



